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FOREWORD FROM THE CHAIR

The Independent Review Panel for Defence Acquisition (IRPDA) presents its fifth progress report, covering 
the 2021 and 2022 calendar years. 

Over the reporting period the Panel witnessed growing pressure on the Defence programme. More urgent 
capability priorities emerged in response to the changing global security landscape, while personnel 
shortages and increasing costs put significant strain on the Department’s capacity and resources to deliver. 
In this context, the Panel adapted quickly to the post-pandemic working environment and responded to a 
steadily increasing workload through 2021 and 2022. 

This report includes a summary of the Panel’s activities during this period, strategic observations based 
on the Panel’s work, and a statement of the Panel’s priorities and commitments going forward. It includes 
a complete list of the projects that the Panel has reviewed (Annex B), feedback received from IRPDA 
stakeholders (Annexes C and D), and an illustration of the Panel’s standard review methodology (Annex E). 
In preparation for this report, for the first time, the Panel hired an external party to undertake interviews 
with senior public service stakeholders to gain feedback on the Panel’s work and to gain a deeper sense 
of the strategic challenges facing the defence community (Annex D). 

The Panel bid farewell to two Panel members in 2022 – Dr. Philippe Lagassé and Ms. Margaret Purdy. These 
individuals played a critical role in the work of the Panel over the years, and the Panel expresses its deepest 
gratitude for their invaluable contributions in support of its mandate. The Panel also welcomed two new 
members, Dr. Elinor Sloan and Ms. Linda Lizotte-MacPherson, in November 2022, who each bring highly 
relevant expertise and experience to the Panel’s work. 

The Panel has now reviewed over 80 major defence procurement projects from across the Department of 
National Defence and also the Canadian Coast Guard. Recent feedback suggests that the Panel’s work 
remains as relevant now as it was when the Panel first began in 2015, if not more so. Going forward, the 
Panel will remain mindful of the significant challenges facing the defence procurement community – 
particularly in the areas of speed, personnel capacity, and agility – and will work to maximize the 
effectiveness of its review mandate while concurrently supporting project teams as they work through this 
challenging space. 

On behalf of the Panel, I would like to extend my sincere thanks to the Department for its ongoing support 
to enable the Panel to successfully achieve its mandate. The IRPDA is privileged to support the Minister 
and the Defence Team in the defence procurement process and ultimately in delivering the equipment and 
infrastructure that is needed by the Canadian Armed Forces.

Mr. Larry Murray  
Chair of the Independent Review Panel for Defence Acquisition
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Upon completion of the review process, the Panel 
submits advice to the Minister, through the Deputy 
Minister, with a copy to the Chief of the Defence 
Staff and other relevant senior DND/CAF officials. 
The advice is submitted before the Department 
seeks approval from the Minister or Treasury Board 
to enter into Definition and to expend significant 
capital investment funds. The specific timeline for 
each project is unique. The Panel’s advice to the 
Minister is treated as Cabinet confidence. 

In accordance with the Panel’s Terms of Reference, 
the Panel’s advice is focused on providing an 
independent evaluation of whether the CAF is 
facing a credible capability need, whether the 

project requirements are clearly and appropriately 
stated, and whether there is a strong rationale for 
the recommended option. 

In addition, the Panel may highlight any further con-
siderations that might be useful to the Minister or 
Deputy Minister to help them better understand the 
stated requirements for the project and to inform 
critical project decisions going forward. For 
example, the Panel may highlight potential cost or 
schedule risks, unique integration challenges, or 
potential benefits for Canadian industry. Panel 
advice can be shared with central agencies with the 
approval of the Minister.

Figure 1: Panel Review Process
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INTRODUCTION

he IRPDA was created in 2015 as one of 
the core elements of the Defence 
Procurement Strategy. At that time, mil-
itary procurement faced several challen-
ges, including a perception that 
operational requirements were insuffi-
ciently justified and crafted in such a 

complex manner that they complicated the approval 
process. As a result, the Panel was established as 
an independent, third-party review body, reporting 
directly to the Minister of National Defence, to valid-
ate the requirements of major military procurement 
projects and ensure that they are appropriately 
stated prior to the expenditure of significant funds.

In accordance with the Panel’s Terms of Reference, 
every defence equipment and infrastructure project 

T 
valued at over $100M is carefully reviewed by the 
Panel, in consultation with relevant Departmental 
officials and in line with the Panel’s well-established 
and disciplined review methodology (see Annex E). 
From time to time, the Panel may also review addi-
tional projects that have been referred to it by the 
Minister or Deputy Minister of National Defence, or 
when Treasury Board approval is required.

The Panel reviews projects at two points early in the 
defence procurement process, at the beginning and 
at the end of the Options Analysis phase, before the 
Department of National Defence/Canadian Armed 
Forces (DND/CAF) seeks approval from the Minister 
or Treasury Board for expenditure authority  
(Figure 1): 

IRP1 engagement

The first Panel engagement (IRP1) focuses primarily on the strategic context and policy alignment 
of the project, the capability gap the project intends to address, and the High Level Mandatory 
Requirements (HLMRs). In this initial engagement, the Panel reviews the Strategic Context 
Document after it has been endorsed by senior DND/CAF officials at the Defence Capabilities 
Board (DCB). This first engagement helps the Panel identify any potential issues with project 
requirements before the detailed work in Options Analysis begins. Following the first engagement, 
detailed feedback is provided to the Department, both to the Vice Chief of the Defence Staff 
(VCDS) and other senior-level stakeholders, as well as directly to the project team. 

IRP2 engagement

The second Panel engagement (IRP2) focuses primarily on the results of Options Analysis, and 
that the more detailed and technical project requirements are well-aligned with the HLMRs. As 
part of these engagements, the Panel reviews the Business Case Analysis and the Preliminary 
Statement of Operational Requirements, again following endorsement by senior DND/CAF 
officials. On an as-needed basis, additional feedback may be provided to the Department after 
IRP2. This additional feedback is distinct from, yet complementary to, the Panel’s final advice to 
the Minister.

Supplementary engagements

When necessary, the Panel will pursue supplementary engagements to ensure that any issues 
with the projects are addressed as early as possible, and that the Panel has sufficient information 
to produce credible, evidence-based advice for the Minister. For complex projects, the Panel may 
also request a ‘scene setter’ briefing at the outset of the review, to ensure that members have 
sufficient background information to review projects at IRP1.
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Figure 2 – Panel Activities and Output Associated with DND/CAF Project Reviews since 2015

While not captured in the formal engagement numbers in Figure 2, the Panel also received on average one 
informational briefing or senior stakeholder engagement per month, on topics that ranged from greening 
procurement to NORAD modernization. These sessions were vital in ensuring the Panel maintained overall 
strategic awareness, and that the Panel’s focus and approach remained aligned with evolving Departmental 
priorities. 

The Panel also renewed its outreach efforts with DND/CAF and other stakeholders, to which the Panel 
committed in the last progress report. In total, the Panel and its supporting office conducted over 20 out-
reach activities, including with senior DND/CAF leadership, industry stakeholders, and the broader defence 
and security community.

Figure 2 presents the Panel’s 2021 and 2022 review activities compared with previous years, including 
those associated with the CCG. The Panel’s review agenda continues to be scheduled in close consultation 
with DND/CAF, to ensure projects are reviewed in a timely manner.

YEAR IN REVIEW: ACTIVITIES IN 2021 AND 2022

“ The Panel has responded to a 
steadily increasing workload since 
2021, and current trends suggest 
that the next reporting period will 
show even higher project review 
throughput, potentially reaching 
record levels. ”

1 This figure is based on the approved project funding value at the time of Panel review. 
2 This total includes all projects for which the Panel held a formal review engagement or drafted advice within the reporting period.

The Panel reviewed over $20B worth of major 
equipment and infrastructure projects in 2021 and 
20221, and remained responsive to the DND/CAF 
project readiness schedule throughout the reporting 
period. The project review rhythm was initially 
slower at the outset of 2021 than in previous years, 
likely due to the impact of working restrictions 
associated with the COVID-19 pandemic, project 
funding constraints, and shifting capability prior-
ities, among other complex dynamics. However, the 
Panel has responded to a steadily increasing work-
load since 2021, and current trends suggest that 
the next reporting period will show even higher pro-
ject review throughput, potentially reaching record 
levels.

During this period, the Panel continued to focus on 
projects associated with the ongoing implementa-
tion of Strong, Secure, Engaged, while also 
responding to urgent CAF capability requirements, 
including those related to ongoing operations. 

The Panel continued to undertake special reviews 
for the Canadian Coast Guard (CCG) in support of 
their fleet renewal efforts. Building on the Panel’s 
previous review work for the CCG, the Panel exam-
ined and provided advice on the Multi-Purpose 
Vessel Project and the Program Icebreaker Project.

Overall, in 2021 and 2022, the Panel reviewed 28 
major capital procurement projects2 and conducted 
35 distinct engagements related to these projects. 
As well, the Panel submitted 13 letters of advice to 
the Minister of National Defence. Advice on the 
remainder of the projects reviewed in 2021 and 2022 
will be completed following their respective IRP2 
engagements (as well as supplemental engage-
ments, if required). The Panel also submitted nine 
feedback letters to the Vice Chief of the Defence 
Staff (VCDS) after IRP1 and IRP2 engagements.

“ The Panel reviewed over $20B worth  
of major equipment and infrastructure 
projects in 2021 and 20221. ”
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For the first time, the Panel undertook an in-depth study to better understand the development, use and 
impact of HLMRs, acknowledging the central role of HLMRs in articulating the capability requirements that 
a project is meant to deliver. The study leveraged the Panel’s extensive project review experience since 
2015 and culminated in Panel recommendations to the Department in late 2022 on how to strengthen the 
approach to HLMRs.

The Panel’s supporting office also undertook a study with Departmental data analytics experts to explore 
the use of text analytics on Panel documentation. Given the Panel’s growing archive of analysis and advice 
since 2015, the Panel continues to explore ways to leverage its historical records to identify cross-cutting 
observations and to assess project evolution and Panel impact over time. 

Financial information on the Panel and its supporting office (IRPDAO) is provided at Annex F. Since its 
inception, the Panel has not pursued significant growth in staff or budget, and has continued to manage 
fluctuations in Panel workload within existing resources.

Figure 4 – Projects Reviewed by Sponsor in 2021 and 20223
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Acknowledging that project cost estimates and funding levels may fluctuate over time, Figure 3 illustrates 
that most projects reviewed by the Panel in 2021 and 2022 were estimated to be in the $100-$249M range, 
based on values identified in the Defence Capabilities Blueprint.

Of note, thirteen of the projects reviewed by the Panel in 2021 and 2022 did not yet have any approved 
funding or were anticipating funding shortfalls, in many cases significant shortfalls. 

In 2021 and 2022, the highest number of projects reviewed by the Panel were sponsored by the Canadian 
Army, including projects aimed at delivering new night vision systems and intelligence, surveillance and 
reconnaissance equipment. The Panel also continued to review major procurement projects from across 
the Department – from aircraft upgrades for the Royal Canadian Air Force to a new enterprise resource 
planning system for ADM (Data, Innovation and Analytics). The variety of project sponsors is reflected below 
in Figure 4, and illustrates the breadth of the Panel’s project review experience in 2021 and 2022. 

Figure 3 –  Projects Reviewed by Cost Estimate for 2021 and 2022

3 See Annex A for the list of organizational acronyms.
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STRATEGIC OBSERVATIONS
Drawing on the experiences of this reporting period, the Panel has identified a series of strategic observations 
for DND/CAF’s consideration. These observations build on those identified in previous progress reports, 
while also reflecting the specific projects reviewed by the Panel in 2021 and 2022. The observations in this 
report also leverage insights that were provided by recent senior leader interviews. Through those interviews, 
senior leaders indicated that projects are persistently challenged by the lack of speed, human capacity, and 
agility in defence procurement. 

Overall, the Panel continues to observe the significant value of strong leadership in the early phases of project 
development, which can set clear project direction and enable an efficient and targeted procurement effort. 

Below, the Panel offers more specific observations in each of the Panel’s standard areas of focus.

Strategic Context

In 2021 and 2022, the Panel observed a heightened imperative and urgency to deliver 
CAF capability, at the same time that Departmental capacity and resources to execute 
have been – and remain – significantly constrained. In this context, most projects 
reviewed by the Panel continued to have a valid policy foundation. However, the 
changing security environment and the influx of new priorities and urgent requirements 
demand a policy update to provide a renewed and unified vision of the defence pro-
gramme. The Panel is encouraged that the Department is updating its defence policy, 
Strong, Secure, Engaged. 

Concurrent with the growing pressure on the Defence programme, the Panel has also 
observed that projects are increasingly complex and interdependent. Over the report-
ing period, the Panel reviewed several projects with enterprise-wide implications. In 
the Panel’s experience, these complex projects, such as those building the CAF digital 
architecture, will demand enhanced Departmental coordination, governance and 
leadership.

Capability Gap

In the Panel’s opinion, most projects continue to present well-articulated and compel-
ling capability gaps. However, in the context of resource and capacity constraints, the 
Panel would encourage greater fidelity regarding the scale and scope of the capability 
need, to help inform project trade-offs. In particular, the Panel recommends that pro-
jects better articulate the quantitative aspects of the capability gap (i.e. the number of 
required units, or fleet size), to ensure clarity regarding the minimum requirement and 
inform capability ladder development.

The Panel also observed the significance of infrastructure, personnel, and information 
technology to project success. The Panel believes these components need to be more 
consistently considered in a project’s narrative and scope from the outset, thereby 
informing a more comprehensive assessment of resource requirements for all project 
stakeholders early in project development. 

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔

PANEL PERFORMANCE AND IMPACT
he Panel is an independent third-party 
review body that provides advice directly 
to the Minister of National Defence. 
Nevertheless, Panel members recognize 
the importance of having productive rela-
tionships with DND/CAF stakeholders in 
carrying out their mandate. With that in 

mind, the Panel conducts periodic surveys to obtain 
valuable feedback from DND/CAF stakeholders. 

In early 2023, the Panel conducted an online survey 
for DND/CAF project stakeholders, at the Director 
General level and below. While the response rate 
was lower than previous years, the 2023 online 
survey received a very positive response, with a 
notable increase in positivity as compared to the 
2020 survey.  A large majority of respondents indi-
cated that the Panel positively impacted project 
evolution, and that Panel feedback was clear, 
useful, and incorporated into subsequent documen-
tation. Details on the 2023 survey results can be 
found at Annex C. 

For the first time, the Panel also engaged an exter-
nal party to undertake a series of interviews with 
senior leaders at the Assistant Deputy Minister level 
and above, in DND/CAF, Public Services and 
Procurement Canada, and the Canadian Coast 
Guard. The interview feedback indicated that the 
Panel is widely perceived to be responsive and 
credible, and to provide high value to the 
Department and beyond. Details on the 2023 inter-
view results can be found at Annex D.

Some stakeholders did query whether the Panel’s 
review threshold of $100M requires updating or 
refinement. Based on the current volume of pro-
jects, the Panel confirms that it still has the capacity 
to conduct a detailed review of all projects above 
this value. The Panel can also review projects below 
this threshold, if directed by the Minister or Deputy 
Minister, to address smaller projects of unique risk 
or complexity.  

T 
The Panel continues to use stakeholder input to 
periodically identify areas for refinement in its 
review process and methodology. For example, fol-
lowing the 2020 survey and since the last progress 
report, the Panel instituted a new IRP2 feedback 
process, that is separate and distinct from 
Ministerial advice, with the aim of offering additional 
supporting observations to officials as they prepare 
project submissions. The Panel also invited  
additional Departmental stakeholders to project 
review engagements on a more systematic basis, 
to foster a more comprehensive view of project 
interdependencies.  

Looking ahead, the Panel is committed to showcas-
ing more positive examples of project development 
(including in the area of HLMRs), wherever possible.  
The Panel will also continue to refine its line of 
questioning in project reviews, including regarding 
the PRICIEG4 analysis,  to further understand the 
enterprise-wide considerations and/or dependen-
cies associated with project requirements. The 
Panel will also explore ways to support a more effi-
cient project progression between IRP1 and IRP2.  

“   In the interviews of senior leaders, 
the Panel was widely perceived to 
be responsive and credible, and to 
provide high value to the 
Department and beyond. ”

4 PRICIEG analysis is undertaken in Options Analysis, to identify any project-related considerations regarding Personnel, Research/
Development, Infrastructure, Concepts, IM/IT, Equipment, and/or Gender-based Analysis Plus (GBA+).
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LOOKING AHEAD:  
PRIORITIES FOR 2023 AND 2024 

n line with its Mandate and Terms of Reference, the IRPDA will continue to 
uphold its fundamental and enduring priorities: maintaining Panel independ-
ence and credibility; supporting DND/CAF through the early phases of 
defence procurement; providing advice to senior decision-makers, most 
notably, the Minister of National Defence; and ultimately, enhancing trust, 
transparency and confidence in defence procurement – inside the Department 
and beyond. 

Regarding the latter, the Panel will remain steadfast in its commitment to outreach 
and communication, and will continue to support the sharing of Panel advice with 
the Treasury Board, with the concurrence of the Minister of National Defence and 
when appropriate.

The Panel observes that speed, agility, and talent are increasingly important 
themes in defence procurement that will inform the context of its work for 2023 
and 2024. Within the boundaries of its mandate, the Panel will remain mindful of 
its role in encouraging efficiency and effectiveness in the defence procurement 
process, and will continue to use its review role to foster understanding of increas-
ingly complex projects.  Looking ahead, the Panel will continue its important work 
of reviewing requirements, with the aim of having a positive, tangible, and lasting 
impact on defence procurement.

15PROGRESS REPORT 2021 & 2022

I
Requirements

Over the reporting period, HLMRs remained a regular focus for the Panel during project 
reviews. The Panel continued to recommend a more consistent application of the inter-
nal guidance on HLMRs, encouraging greater specificity, clarity and comprehensive-
ness, as well as a clear sense of sufficiency. The Panel also emphasized that 
well-defined HLMRs can serve as a foundational enabler to help expedite procurement 
for urgent operational requirements. 

Of note, the Panel reviewed several projects that showed a positive trend in the effective 
development and application of HLMRs. The Panel also welcomed efforts by the Chief 
of Force Development organization to explore ways to strengthen the Department’s 
approach to HLMRs. The Panel looks forward to further action in that regard. 

Options

The Panel found that options analysis was generally sound, and that projects present a 
reasonable and well-substantiated recommendation for decision-makers’ consideration. 

However, the Panel found that projects are often pressed to make significant scope deci-
sions at the end of Options Analysis, often due to changing cost or funding figures. The 
Panel notes the importance of capability ladders to help guide these scope decisions and 
welcomes the fact that they have become a consistent part of project documentation. 
Going forward, the Panel encourages the Department to issue guidance on, and standard-
ize the use of, capability ladders that are solidly anchored in project HLMRs. In addition, 
the Panel recommends providing projects with earlier costing support to avoid project 
delays due to affordability issues and subsequent rescoping efforts.

Procurement

Over the past two years, defence procurement officials have faced increasingly challen-
ging market dynamics characterized by limited industrial capacity, complex supply 
chains, rising inflation, and growing international demand, including from our allies. In 
its reviews, the Panel examined several projects where rapidly increasing market demand 
and inflationary dynamics created additional pressure to expedite procurement pro-
cesses while also presenting significant cost risks. 

The Panel believes that this further emphasizes the need for a more efficient and agile 
approach to defence procurement. Over the course of 2021 and 2022, the Panel con-
tinued to observe a growing appetite for alternate approaches to defence procurement. 
However, efforts in this regard have remained largely conceptual, and practical applica-
tion is still required. 

The Panel is encouraged by the Department’s Continuous Capability Sustainment 
Initiative and recommends the Department further define the concept and pilot it as soon 
as possible. The Panel also recommends rapidly mapping the current capability develop-
ment and project process to determine roadblocks and delays, including in governance, 
to facilitate speeding up procurement where possible.

In 2021 and 2022, the Panel also reviewed several projects that only had one feasible 
solution due to regulatory, interoperability, or platform constraints. The Panel believes 
these projects could represent “quick wins” for a more expedited process and free up 
valuable departmental resources to address more complex projects.

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔

✔
✔
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ANNEX B 
List of Projects Reviewed by the IRPDA

The list below shows all projects that have initiated a review process with the Panel, as of the end of 2022. 
Projects that have completed the review process and upon which the Panel has provided advice to the 
Minister are marked with an asterisk (*). 

Please note that the issuance of Panel advice does not necessarily indicate that a government decision on 
the project has been made.

Project Name Sponsor
2018 Canadian Coast Guard Fleet Renewal Plan* CCG

Accommodate 4 Engineer Support Regiment* ADM(IE)

Accommodate 436 Squadron (Hangar 5) ADM(IE)

Advanced Improvised Explosive Device Detection and Defeat* CA

Advanced Short Range Missiles RCAF

AFEC Construct Main Facility (2 Wing Bagotville)* ADM(IE)

Airlift Capability Project - Multi-Role Flight Services* RCAF

Armoured Combat Support Vehicle* CA

Army Pistol Replacement* CA

Automatic Inventory Technology* ADM(Mat)

Bridge & Gap Crossing Modernization* CA

C6 General Purpose Machine Gun Modernization* CA

Camp Sustain CA

Canadian Joint Incident Response Unit Infrastructure* CANSOFCOM

Canadian Modular Assault Rifle CA

Canadian Multi-Mission Aircraft RCAF

Canadian Special Operations Training Centre* CANSOFCOM

Canadian Surface Combatant* RCN

CC-130J Block 8.1 Upgrade* RCAF

CH-148 Interoperability Upgrade RCAF

Combined Joint Intelligence Modernization CA

Common Heavy Equipment Replacement* CA

Cormorant Mid-Life Upgrade* RCAF

Cyber Defence - Decision Analysis and Response* ADM(IM)

ANNEX A

ANNEX A 
List of Acronyms

Name Acronym
Assistant Deputy Minister (Data, Innovation & Analytics) ADM DIA

Assistant Deputy Minister (Information Management) ADM IM

Assistant Deputy Minister (Infrastructure & Environment) ADM IE

Assistant Deputy Minister (Materiel) ADM Mat

Canadian Armed Forces CAF

Canadian Army CA

Canadian Coast Guard CCG

Canadian Special Forces Command CANSOFCOM

Chief of Military Personnel CMP

Defence Capabilities Board DCB

Department of National Defence DND

High Level Mandatory Requirement HLMR

Independent Review Panel for Defence Acquisition IRPDA

Independent Review Panel for Defence Acquisition Office IRPDAO

Royal Canadian Air Force RCAF

Royal Canadian Navy RCN

Personnel, Research/Development, Infrastructure, Concepts, IM/IT,  
Equipment, and/or Gender-based Analysis Plus (GBA+)

PRICIEG

Public Services and Procurement Canada PSPC

Vice Chief of the Defence Staff VCDS
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Logistics Vehicle Modernization* CA

Manned Airborne Intelligence, Surveillance and Reconnaissance* CANSOFCOM

Medium Range Air-to-Air Missiles RCAF

Multi Fleet Air Traffic Management Avionics* RCAF

Multi-Purpose Vessel* CCG

National Defence Operational Headquarters ADM(IE)

Naval Communication Modernization* ADM(IM)

Naval Inshore Support Vessel RCN

Naval Large Tug* RCN

Next Generation Military Pay System CMP

Night Vision System Modernization* CA

Polar Icebreaker* CCG

Program Ice Breaker* CCG

RCN Intelligence, Surveillance, Target Acquisition, and Reconnaissance* RCN

Remotely Piloted Aircraft System (formerly JUSTAS)* RCAF

Secure Radio Modernization* ADM(IM)

SOFCOM Capabilities and Recapitalization Project - Next Generation Fighting 
Vehicle*

CANSOFCOM

Strategic Tanker Transport Capability* RCAF

STRONGBOW* RCN

Surveillance of Space 2* RCAF

System of Training and Operational Readiness Modernization RCN

Tactical Integrated Command Control and Communications* RCAF

Tactical Narrowband Satellite Communications - Geosynchronous Coverage* RCAF

Tactical Power System CA

UOR - Air Defence* CA

UOR - Counter Uncrewed Aircraft System* CA

UOR - Portable Anti-X Missile* CA

Utility Transport Aircraft RCAF

Victoria Class Modernization - Periscope and Flank Array* RCN

Weapon Effects Simulation Mid Life Upgrade CA

ANNEX B

Cyber Security Awareness ADM(IM)

Data-Centric Security Service ADM(IM)

Defence Enhanced Surveillance from Space RCAF

DefenceX (previoulsy Defence Resource Management Information System 
Modernization)*

ADM(DIA)

Defensive Cyber Operations - Decision Support ADM(IM)

Domestic and Arctic Mobility Enhancement Project CA

DRDC Suffield Chemical Labs ADM(IE)

Electronic Health Record Platform* CMP

Enhanced Recovery Capability* CA

Enhanced Satellite Communications Project - Polar RCAF

Future Aircrew Training* RCAF

Future Combined Aerospace Operations Centre Capability RCAF

Future Fighter Capability* RCAF

Future Fighter Lead-In Training RCAF

Griffon Limited Life Extension* RCAF

Ground Based Air Defence* CA

Halifax Heating and Municipal Services Upgrade Project* ADM(IE)

Hornet Extension Project - Phase 1* RCAF

Hornet Extension Project - Phase 1 - Scope Change* RCAF

Hornet Extension Project - Phase 2* RCAF

Information Technology Infrastructure in Support of Command and Control* ADM(IM)

Integrated Torpedo Defence RCN

Joint Deployable Headquarters and Signal Regiment Modernization Project CA

Joint Fires Modernization* CA

Junior Non-Commission Member Training Accommodation Facility, CFB 
Esquimalt

ADM(IE)

Land Command Support System Intelligence, Surveillance and Reconnaissance 
Modernization*

CA

Land Command Support System Tactical Command and Control Information 
System Modernization

CA

Land Command Support System Tactical Communications Modernization CA

Land Vehicle Crew Training System* CA

Light Armoured Vehicle - Specialist Variant Enhancement* CA

Light Utility Vehicle* CA

Lightweight Torpedo Upgrade* RCN
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with the office were overall consistent with similar 
responses from the 2020 survey, but there was a 
notable increase in positive responses regarding the 
IRPDA engagements themselves (by 20% to 30%, 
depending on the question).

Feedback and Advice 

A large majority of participants indicated that both 
the IRP1 feedback email and the IRP1 VCDS letter 
were clear, useful, and consistent with project 
management guidance. These answers were 
broadly consistent with responses from the 2020 
survey, and in some cases, reflected a significant 
increase in the positive response rate.  

Responses indicated a majority of project staff 
assessed that they incorporate over 50% of the 
Panel’s IRP1 and IRP2 feedback into subsequent 
project documentation.  This is a notable increase 
from the 2020 survey, where the majority of project 
staff were uncertain whether the Panel’s IRP2 feed-
back was incorporated into subsequent decision 
documents. 

Most participants (65%) continued to indicate that 
it would not be helpful to receive additional feed-
back from the Panel, but less so than in the previous 
survey (by 15%). Within the minority of respondents 
that indicated that more Panel feedback would be 
useful, they indicated a general desire for additional 
detail, background information on the Panel’s rea-
soning, and clear direction on what should be 
included in project documentation.

Impact

Participants indicated a more mixed understanding 
of the impact of the Panel on the project, although 
responses remained generally positive. For the 
most part, participants agreed that the Panel helped 
improve the project documentation; helped to 
clarify the policy cover, the capability gap, the 
HLMRs, and the project options; and had an overall 
positive impact on project evolution. These 
responses indicated a significant increase in the 
positive response rate compared to the 2020 
survey.

Concluding Questions

The survey ended with a series of open-ended 
questions inviting feedback from participants on 
what the Panel does well, what could be improved, 
and the effectiveness of the Panel’s virtual working 
methods.  

Regarding what the Panel does well, participants 
generally noted that the Panel helps improve a pro-
ject’s narrative.  Responses regarding potential 
improvements to the IRPDA were more varied, with 
suggestions ranging from procedural changes (e.g. 
earlier preparatory engagements with the IRPDAO, 
more direct and up-front feedback), to mandate 
changes (e.g. increasing the financial threshold for 
a project review, requesting the Panel review and 
advise the MND and other ministers on the procure-
ment process), to sharing the Panel’s advice with 
the Canadian public.  

Participants indicated that both virtual and in-person 
engagements have benefits.  Although the Panel 
effectively adapted to a virtual environment, partici-
pants appreciated the ability to have direct and 
in-depth discussions with the Panel during in- 
person engagements.  However, some respondents 
also noted that the virtual environment enabled 
more members of the project team to listen to the 
engagement, ensuring that the whole team had a 
better understanding of Panel concerns.

ANNEX C

ANNEX C 
Survey Results

The Independent Review Panel for Defence 
Acquisition (IRPDA) survey ran from 8 February to 
13 March 2023.  

The survey’s intended audience included Directors 
General and working-level staff who had partici-
pated in a Panel engagement as either a project 
sponsor or a project implementer. The survey was 
circulated in both official languages to the relevant 
Directors General in the force development com-
munity, who in turn were asked to circulate the 
survey amongst their teams.  

The IRPDAO received 23 completed surveys. The 
survey consisted of 28 multiple choice questions 
and four open-ended questions organized in four 
broad sections: mandate, engagement process, 
feedback and advice, and impact. The questions for 
the 2023 survey were the same as the 2020 survey, 
with only a few minor updates. This was done to 
ensure a consistent approach for the survey and 
facilitate an evaluation of results over time.

Overall, the 2023 survey received a very positive 
response, with a notable increase in positivity as 
compared to the 2020 survey. Below is a brief sum-
mary of the survey feedback organized by topic, 
followed by the detailed multiple choice survey 
results.

Mandate

Participants indicated that the Panel’s mandate is 
clear and well-understood, and that the Panel oper-
ates in an independent manner. These answers 
were generally consistent with similar responses 
from the 2020 survey. In particular, participants 
nearly unanimously agreed that the Panel continued 
to operate within its mandate, which is a notable 
increase in positivity from the 2020 survey (by more 
than 30%).

Engagement Process

Participants indicated that the Panel engagements 
are largely seen to be useful exercises that occur at 
the right moment in the project approval process. 
Additionally, project teams were generally confident 
that they knew what to expect from Panel engage-
ments. The answers regarding preparatory work 
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ANNEX C 
Multiple Choice Survey Results

0 1 to 2 3 to 4 5 to 6 More

Q1. How many Panel engagements have you participated in 
(including IRP1, IRP2 and supplementary engagements)?

4% 39% 22% 13% 22%

Strongly 
Agree

Agree Disagree Strongly 
Disagree

N/A

Q2. I am familiar with the mandate of the Independent Review 
Panel for Defence Acquisition (IRPDA).

57% 43% 0% 0% 0%

Q3. The IRPDA mandate is clear. 52% 48% 0% 0% 0%

Q4. The IRPDA operates within its mandate. 39% 57% 4% 0% 0%

Q5. The IRPDA acts in an independent manner. 52% 48% 0% 0% 0%

Yes No

Q6. Was the project team invited to attend a preparatory 
meeting with the IRPDA office staff in advance of the Panel 
engagement(s)?

100% 0%

Strongly 
Agree

Agree Disagree Strongly 
Disagree

N/A

Q7. The preparatory meeting with the IRPDA was helpful in 
preparing for the Panel engagement(s).

74% 22% 0% 0% 4%

Q8. The IRPDA office staff gave me sufficient information to 
prepare for the Panel engagement.

61% 35% 0% 0% 4%

Q9. I knew what to expect from the Panel engagement(s). 43% 52% 4% 0% 0%

Q10. The Panel engagement(s) were useful. 57% 39% 5% 0% 0%

Q11. The Panel engagement(s) occurred at the right time in the 
project approval process.

35% 48% 13% 0% 4%

Q12. The IRP1 Panel feedback email was clear. 43% 57% 0% 0% 0%

Q13. The IPR1 feedback email was useful. 39% 61% 0% 0% 0%

Q14. The IPR1 feedback email was consistent with internal 
project management guidance.

35% 57% 4% 0% 4%

Yes No N/A

Q15. Was the Panel’s IRP1 VCDS Letter shared with you after 
the engagement(s)?

61% 35% 4%

Strongly 
Agree

Agree Disagree Strongly 
Disagree

N/A

Q16. The Panel’s IRP1 VCDS Letter was clear. 57% 43% 0% 0% 0%

Q17. The Panel’s IRP1 VCDS Letter was useful. 50% 50% 0% 0% 0%

Q18. The Panel’s IRP1 VCDS Letter was consistent with internal 
project management guidance.

43% 57% 0% 0% 0%

Yes No

Q19. Would you find it useful to receive additional feedback 
from the Panel?

35% 65%

Less than 
25%

25-50% 51-75% 76-100% N/A

Q20. In general terms, what proportion of the Panel's IRP1 
feedback was incorporated in subsequent project docu-
mentation, such as the Business Case Analysis and the 
Preliminary Statement of Operational Requirements?

4% 13% 26% 39% 17%

Q21. In general terms, what proportion of the Panel's IRP2 
feedback was incorporated in subsequent project docu-
mentation and decision documents, such as Ministerial 
Submissions or Treasury Board submissions?

9% 4% 26% 35% 26%

Strongly 
Agree

Agree Disagree Strongly 
Disagree

N/A

Q22. The IRPDA engagement(s) helped improve the project 
documentation.

52% 43% 4% 0% 0%

Q23. The IRPDA engagement(s) helped clarify the policy cover 
of the project.

36% 50% 9% 5% 0%

Q24. The IRPDA engagement(s) helped clarify the capability gap 
of the project.

39% 35% 17% 0% 9%

Q25. The IRPDA engagement(s) helped clarify the High-Level 
Mandatory Requirements (HLMRs) of the project.

39% 43% 13% 4% 0%

Q26. The IRPDA engagement(s) helped clarify the options of the 
project.

22% 61% 9% 0% 9%

Q27. The IRPDA engagement(s) positively impacted the evolu-
tion of the project.

39% 48% 4% 0% 9%

Q28. The IRPDA engaged in a timely and efficient way, such 
that the project was not unduly delayed.

48% 39% 13% 0% 0%
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5. Do you find the IRPDA advice credible (i.e. accurate, 
appropriate, thoughtful)? 

Panel advice was seen as appropriate, thoughtful, 
concise yet comprehensive, and highly credible.  
Interviewees noted how Panel advice reflects the 
wealth of experience resident within the Panel.

6 & 7. How do you use the IRPDA feedback or advice? 
and Do you see others using the IRPDA feedback or 
advice? If yes, how?  

Panel feedback and advice were deemed to be 
helpful on many fronts. Internally, Panel feedback 
helped project teams to sharpen the articulation of 
minimum requirements, and served as a valuable 
mentorship tool. More broadly, Panel feedback and 
advice supported improvements to the force 
development process, and enhanced communica-
tion on major procurement projects at the individ-
ual, institutional level, and Government of Canada 
level. Externally, Panel advice was viewed as a 
“vote of confidence” by central agencies.

8. In what ways do you think the IRPDA is effective?  

Interviewees confirmed that the Panel is effective, 
responsive and provides useful advice. There was 
consensus on the vital importance of an independ-
ent review of project requirements, and acknow-
ledgement that the Panel’s most important 
contribution is to provide truthful and “fearless 
advice” on CAF requirements, independent of cost 
considerations or internal expectations. 

Some interviewees recognized that it is too early to 
tell whether the Panel’s external review of require-
ments yields better project outcomes, or whether 
more effort should be applied elsewhere in the pro-
curement process. 

9. In what ways do you think the IRPDA could be 
improved?

• Many interviewees wondered if the $100M 
threshold for Panel review needs to be updated.

• Some cautioned against the Panel being too 
HLMR-centric at the expense of exploring other 
significant project risks.

• Some interviewees wondered how the Panel 
could be engaged in other ways to bring further 
value to the Defence enterprise, beyond indi-
vidual project reviews. 

• One interviewee offered that there might be 
value in adding an “accountability check” after 
IRP2, to document what advice the Department 
had or had not implemented.

Additional Comments  

During the interviews, it became clear that DND’s 
acquisition enterprise was facing some challenges 
beyond the Panel’s mandate. Three themes that 
came up repeatedly were the need for more speed, 
talent, and agility in defence procurement.

ANNEX D

ANNEX D
Interview Results

Summary

Interviews of eighteen senior leaders were con-
ducted by a third party between 28 February and 
31 March 2023.  Feedback indicated that the Panel 
is widely perceived to be responsive and credible, 
and to provide significant value to the Department 
and beyond, with very few caveats identified. 

Some recurring themes emerged in the interviews 
regarding the state of procurement more broadly – 
namely, the need for more speed, talent and agility 
in the defence procurement process. These themes 
may warrant further Panel reflection, as they may 
impact future acquisition practices and Panel 
process.

Consolidated Responses

1. To what extent do you think the IRPDA operates within 
its mandate?  

Interviewees unanimously see the Panel operating 
within its mandate and being disciplined about this. 

2. To what extent does the IRPDA increase your confi-
dence in project requirements? 

Interviewees agreed that the Panel’s questions are 
well-prepared and, as one explained, “will point to 
missing logic and call it when the business outcome 
does not make sense. This forces completion of the 
work and better products in the end.” Some inter-
viewees responded that the Panel “increased their 
confidence in project requirements to a great 
extent” and gave examples of improved HLMRs. 
Others nuanced their response, explaining that their 
confidence in the requirements remained 
unchanged but that the Panel increased their con-
fidence in the ability to articulate, describe, and 
capture all requirements.  

Almost all mentioned how valuable the Panel was 
for helping make requirements succinct, and that 
the Panel’s validation was enormously beneficial.

3. Is IRPDA feedback and advice received at the right 
time in the project approval process? If not, what needs 
to change? 

Interviewees unanimously agreed that the timing fits 
correctly within Departmental governance and 
approval processes. Interviewees indicated that 
feedback at IRP1 allows sponsors to address con-
cerns through Options Analysis.  Sponsors com-
mended the Panel for agreeing to adjust the timing 
of some project reviews when urgent.  Interviewees 
indicated that IRPDA is not a process bottleneck.

4. Do you find the IRPDA advice clear?  

Almost all interviewees had received and read Panel 
advice (the exception being a newly appointed 
interviewee), and unanimously agreed that the 
advice was very clear. They appreciated how the 
Panel linked the threat environment and HLMRs, 
and found the consideration of capability ladders to 
be very useful in subsequent project phases. 
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ANNEX F
IRPDA and IRPDA Office Budget and Total Expenditures 

FY 2020-2021 
Budget

FY 2020-2021 
Expenditures

FY 2021-2022 
Budget

FY 2021-2022 
Expenditures

Operating and Maintenance $200,000.00 $29,816.00 $200,000.00 $27,292.00

Salary  
(Panel members and IRPDAO staff)

$1,407,040.00 $1,281,231.00 $1,407,040.00 $1,182,194.00

ANNEX E

ANNEX E
IRPDA Review Methodology

The grid below reflects the Panel’s general approach to project reviews, in accordance with the areas of 
focus that were set out in the Panel’s Terms of Reference and with a clear distinction between IRP1 and 
IRP2 engagements. This is an evergreen document, and is updated periodically to reflect evolving project 
considerations and priorities. The grid below is an accurate reflection of the review methodology during 
the reporting period.

IRPDA QUESTIONS

Strategic Content Capability Gap Requirements Options Procurement

IRP1

What are the relevant 
strategic drivers (or 
constraints) for this project?
- The international and/ 
 or domestic security   
 environment? Adversary  
 capabilities? 
- Technology?
- Regulations?
- Allied agreements and/ 
 or expectations?

What about Government 
policy?
- Is the project aligned   
 with SSE? Is it funded?
- Is it aligned with other  
 relevant government   
 policies? 
- Is additional policy   
 guidance required? 

What are the main risks 
identified for this project 
(schedule, funding, etc.)?

- Has the strategic context,  
 as noted above, changed  
 since IRP1?

What capability gap is being 
addressed? 
- Has this capability   
 requirement been   
 identified in capability- 
 based planning?
- What is the concept of  
 operations for this   
 capability? Is it   
 well-illustrated (e.g.   
 operational vignettes,  
 etc.)?
- How does it fit with   
 other DND/CAF   
 capabilities (i.e.   
 linkages, dependencies)?
- How is DND/CAF   
 impeded without this   
 capability (i.e. what is  
 the risk of the status   
 quo)?
- What is the scope and  
 the scale of the   
 capability gap?
- How does this capability  
 fit with partner   
 capabilities (i.e. other  
 government departments,  
 allies)? 

- Has the capability gap  
 evolved, become more/ 
 less acute, or been   
 better defined since   
 IRP1?
- Have there been any   
 recent changed to other  
 DND/CAF and/or partner  
 capabilities, thereby   
 affecting the capability  
 gap to be addressed in  
 this project? 

What are the High Level 
Mandatory Requirements? 
- What is the evidence to  
 support the HLMRs? Do  
 they flow logically   
 from the strategic   
 context and capability  
 gap, and align with the  
 business outcomes?
- Do the HLMRs capture  
 the full intent of the   
 project? 
- Do they reflect the   
 scope and scale of the  
 required capability?
- Do the HLMRs fulfill the  
 six criteria (clear,   
 essential, measurable,  
 sufficient, comprehensive,  
 results oriented)?
- Have requirements   
 regarding training,   
 infrastructure and   
 growth potential been  
 captured? If not, why? 

- Have there been any   
 changes to the HLMRs?
- Has gender-based   
 analysis informed the  
 requirements? 
- Which HLMR(s) present  
 the greatest challenge/ 
 risk?
What is the Preliminary 
Statement of Requirements?
- Is the PSOR traceable to  
 the HLMRs?
- Are the mandatory   
 requirements sufficient  
 to meet the HLMRs?

What are the potential 
options?
- Are the options   
 capability-based?
- Do they offer a range of  
 potential capability   
 levels (i.e. a capability  
 ladder)?
- Does the CAF need to  
 own the capability? Are  
 there other options?   
 Partnership   
 possibilities?
- What are the criteria   
 that will be used to   
 assess the options?   
 How were the criteria  
 developed?

- Were there any changes  
 to the design of the   
 options, or the selection  
 criteria?
- Do certain requirements  
 constrain the options   
 available (e.g.   
 interoperability)?
- What is the recommended  
 option? 
- What methodology was  
 used to select the   
 preferred option?
- Is it affordable? If not,  
 what is the prioritization  
 methodology?
- What are the key risks  
 associated with this   
 option? Cost?   
 Schedule? Residual gap?

What are the procurement 
considerations?
- How many potential   
 suppliers are   
 anticipated?
- Is the project expected  
 to leverage proven   
 technology, or require  
 developmental work? 

- How have potential   
 suppliers been   
 consulted on the   
 HLMRs?
- What concerns have   
 potential suppliers   
 expressed?
- To what extent will the  
 HLMRs limit competition?
- Is there a potential role  
 for Canadian industry?
- Is the proposed   
 schedule feasible? Risk  
 of delays?
- Which requirements are  
 expected to be the key  
 cost drivers?

IRP2
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Ms. Tovee was seconded to the UK Ministry of 
Defence to lead the technical aspects of the Joint 
Network Integration Body (JNIB). This programme 
combined the efforts of MoD and multiple defence 
contractors to identify and solve the integration 
challenges in providing a seamless information and 
communications system. She is currently a member 
of the Government of Canada’s Space Advisory 
Board. She has also been appointed as a Fellow at 
the Creative Destruction Lab at the Rotman School 
of Business in Toronto. Ms. Tovee holds a Bachelor 
of Applied Science in Aerospace Engineering from 
the University of Toronto, and a Master of Science 
in Aeronautics and Astronautics from 
Massachusetts Institute of Technology (MIT).

Ms. Linda Lizotte-MacPherson

Linda Lizotte-MacPherson is an experienced 
Director, Executive Chair and accomplished CEO 
and deputy minister with a unique blend of experi-
ence in government and the private sector. She is 
an expert in strategy development, IT, including 
cyber security, operations, risk management and 
public administration and has a proven track record 
with large scale complex projects and transforma-
tion and change initiatives. 

Ms. Lizotte-MacPherson held several deputy min-
ister positions in the federal government from 2005 
to 2016. These included President of the Canada 
Border Services Agency, President of the Canada 
School of Public Service, Commissioner and Chief 
Executive Officer of the Canada Revenue Agency, 
Senior Associate Deputy Minister of Human 
Resources and Skills Development Canada and 
COO Service Canada and Associate Secretary, 
Treasury Board Secretariat.

In the private sector, Ms. Lizotte-MacPherson was 
President of two Canadian subsidiaries, Sapient 
Canada Inc. and AMS Management Systems 
Canada Inc., and she held a number of senior exec-
utive positions with Digital Equipment of Canada 
(DEC). She was also the first Chief Executive Officer 
of Canada Health Infoway, where she successfully 
launched the corporation.

Dr. Elinor Sloan

Elinor Sloan is Professor of International Relations 
in the Department of Political Science at Carleton 
University, Ottawa, where she specializes in 
Canadian and United States security and defence 
policy and military capabilities. A graduate of the 
Royal Military College of Canada, she holds a PhD 
from the Fletcher School of Law and Diplomacy at 
Tufts University, and an MA from the Norman 
Paterson School of International Affairs at Carleton 
University.

Prior to joining academia, Dr. Sloan was a strategic 
analyst in Canada’s National Defence Headquarters 
where she researched the policy implications of 
US-led advancements in military technologies, and 
prior to that a logistics officer in the Canadian 
Armed Forces regular force. Dr. Sloan teaches in 
the areas of International Security Studies, 
Transatlantic Security Issues, and North American 
Security and Defence Policy. She is author of seven 
books on security, defence and military strategy, 
including two second editions, as well as many 
journal articles.

ANNEX G

ANNEX G
Panel Members Biographies

CHAIR

Mr. Larry Murray CM, CMM, CD

Mr. Larry Murray has held a number of senior pos-
itions in the Canadian Armed Forces and Public 
Service. During his career with the Canadian Armed 
Forces, he served at sea in a variety of ships and 
held several senior positions, including as Deputy 
Chief of the Defence Staff, Commander of Maritime 
Command, Vice Chief of the Defence Staff and, 
finally, Acting Chief of the Defence Staff from 
October 1996 until September 1997. Mr. Murray 
retired from the Canadian Armed Forces in 1997 
and joined the Public Service as Associate Deputy 
Minister of Fisheries and Oceans. He was appointed 
Deputy Minister of Veterans Affairs Canada in 1999 
and Deputy Minister of Fisheries and Oceans in 
2003. He retired from the Public Service of Canada 
in 2007. 

Since retiring from the Public Service, Mr. Murray 
has served on Task Forces, Advisory and Audit 
Committees. He is also a former Chair of the Board 
of the Public Policy Forum, a former President of 
the Nova Scotia Mainland Division of the Navy 
League of Canada and honourary Grand President 
of the Royal Canadian Legion. Mr. Murray has 
received many prestigious awards in recognition of 
his leadership in the Canadian Armed Forces, 
Public Service of Canada, national voluntary com-
mitments, as well as his support to Canadian 
Armed Forces personnel, Veterans and their fam-
ilies. He was appointed as a Member of the Order 
of Canada in 2013.

MEMBERS

Mr. Martin Gagné 

Mr. Martin Gagné spent 17 years at CAE before 
retiring as Group President for Military Simulation 
and Training in 2012. During his career with CAE, he 
served in various roles such as: Vice-President of 
Visual Systems, Vice-President of Military Marketing 
and Sales, and Executive Vice-President of Civil 
Simulation and Training. 

Prior to joining CAE, Mr. Gagné acquired extensive 
management and leadership experience during his 
23 years as a member of the Canadian Armed 
Forces. As a senior aerospace engineering officer 
he was involved in the acquisition and maintenance 
activities of various aircraft fleets including the 
CF-18 and Maritime Helicopter Project. He holds 
degrees in electrical engineering and computer 
engineering as well as a certification in business 
administration from the McGill Executive Institute. 
Mr. Gagné served several terms on the Board of 
Directors for the Canadian Association of Defence 
and Security Industries (CADSI) and is on the 
Canadian Commercial Corporation’s (CCC) Board 
of Directors as the Chair of the Operations 
Committee.

Ms. Christine Tovee 

Ms. Christine Tovee has over 15 years of engineer-
ing leadership in aerospace development programs 
spanning early concept and requirements through 
detailed design, test, and validation. She then 
returned to research and development culminating 
in being promoted to Vice President of Research 
and Technology and Chief Technology Officer for 
Airbus Group Inc., in the United States (formerly 
known as EADS North America) Recently, she has 
taken the position of CTO at a Canadian space star-
tup aiming to deliver hyperspectral imagery to new 
vertical markets. At BAE Systems and EADS, Ms. 
Tovee held positions in Germany, France, and the 
United Kingdom, contributing to national and 
European space programs. She has led and collab-
orated on defence projects in all domains: land, air, 
sea and space, focusing on joint operations, 
C4ISTAR systems and military satellite 
communications. 
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ANNEX H
IRPDAO Contact Details

Independent Review Panel for Defence Acquisition Office (IRPDAO)

Mailing address:  
National Defence Headquarters – Pearkes Building*  
101 Colonel By Drive  
Ottawa, Ontario K1A 0K2 

E-mail: IRPDA-CIEAD@forces.gc.ca 

Website: https://www.canada.ca/en/independent-review-panel-defence-acquisition.html  

*Note: Although the IRPDAO moved its physical office space to the Carling Campus in 2020, 
mail can continue to be directed to the above-noted central DND mailing address.


