
Status report on projects operating with specific Treasury Board 
approval  
 

Project name 
and project 
phase 

Original 
estimated 
total cost 
(dollars) 

Revised 
estimated 
total cost 
(dollars) 

Actual total 
cost (dollars) 

2018–19 
Main 
Estimates 
(dollars) 

2018–19 
Planned 
spending 
(dollars) 

2018–19 
Total 
authorities 
(dollars) 

2018–19 
Actual 
spending 
(dollars) 

Expected date 
of close-out 

Link to the department’s Program Inventory: Registry Services 

Canada 
Industrial 
Relations 
Board - Case 
Management 
System 
Renewal 
Project 

3,318,104 3,318,104 392,254 0 707,083 862,386   392,254 June  2020 

Note: Dollar amounts exclude both the goods and services tax (GST) and the harmonized sales tax (HST). 
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